
S O L U T I A 
* * ^ ' ' * Region 5 Records Ctr. 

S^irJr^U^Jat^^. Illliiil 
, • 317085 

February 10^2007 
(Via certified or express mail) 

Mr. Kevin Turner-Environmental Scientist, OSC Mr. Thomas Martin, Esq. 
U. S. Environmental Protection Agency Associate Regional Counsel 
c/o Crab Orchard National Wildlife Refiige 77 West Jackson Boulevard (C-14J) 
8588 Rt. 148 Chicago, IL 60604-3590 
Marion, IL 62959 

Re: Sauget Sites Area I - May 31, 2000 Unilateral Administrative Order (UAO) 
Sediment / Soils Removal Action 
Monthly Report; January 1 - January 31, 2007 Reporting Period 

Dear Mr. Turner and Mr. Martin, 

Enclosed is the Monthly Report for the Sauget Sites Area I May 31, 2000 Unilateral 
Administrative Order ("UAO") Sediment Removal Action. This submittal is in 
fulfillment of the monthly reporting requirements of the UAO, Section V, and paragraph 
3.4. Reporting and covers the period from January 1 to January 31, 2007. 

Sincerely, 

Steven D. Smith 
Project Coordinator 

cc: Timothy Fischer - USEPA Region 5 
Sandra Bron - lEPA 
Mike Coffey - USFW 
Richard Williams - Solutia 
Cathleen Bumb - Solutia 
Mayor Frank Bergman - Cahokia 
Village of Sauget - c/o P. H. Weis & Associates (Attn: Brian Nelson) 
Mayor R. Sauget - Sauget, IL 
L. Glen Kurowski- Monsanto 
Linda Tape - Husch & Eppenberger 



Sauget Sites Area I - Sauget, Illinois 

Mav 31, 2000 UAO - Dead Creek Sediment Removal Action 

Status Report 

Date of Report: February 10, 2007 
Period Covered: January 1, 2007 - January 31, 2007 

Work Performed During the Reporting Period 

Groundwater Monitoring 

• Revision 01 of the Draft Groundwater Monitoring Plan - submitted to the 
Agencies on August 3, 2001. Although it has not received Agency approval, it has 
been implemented. 

TSCA Containment Cell 

• The Operations and Maintenance Report - submitted for the Agencies' review and 
approval on August 28, 2001- remains under review. Portions of the Plan 
applicable to the placement of sediments have been approved. 

• Performed inspections of the site. 
• Maintained stormwater and leachate collection controls around the containment 

ceU. 
• Monitored support area facilities. 
• Fourth quarter 2006 groundwater samples from the monitoring wells around the 

cell are being analyzed. 

Dead Creek 

There were no new activities in Dead Creek during the reporting period. The Village of 
Cahokia continued to operate the creek dewatering system. 

Data Submittal 

No data are submitted with this report. 
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W o r k Scheduled for Next Repor t ing Period 

• Conduct routine inspection of the containment cell. 
• Perform necessary operation and maintenance activities on the containment cell 

and temporary treatment system. 
• Continue to fund the Village of Cahokia's operation of the creek dewatering 

system. 
• Submit the revised design and specifications for the liner in CS-B. 
• Complete the analyses of the fourth quarter 2006 groundwater samples from the 

wells around the containment cell. 
• Prepare a Technical Memorandum summarizing the additional excavation 

completed in Dead Creek and the Borrow Pit Lake. 

PROJECT COMPLETION 

Mobilization 
Berm Construction 
Liner Installation 
Sediment Removal Preparation 
Sediment Excavation (Site M) 
Sediment Excavation (Original Scope of Work) 
Sediment Excavation (Sector F) 
Temporary Cover installation 
Demobilization - Phase I 
Final Cover Installation 
Demobilization - Phase II 
Final Report Preparation 

100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 

0% 
0% 
0 % 
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